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ESTIMATE RUN 05/27/2010

ESTIMATE SUMMARY 11:47:40

CONTID: C17452         ESTIMATE NO: 0001 PROG 2005

PCN: 17452-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GLENWOOD EAST & WEST PERCENT TIME:

PROJECT NO: IM 0701-203                   

I-70 GLENWOOD EAST & WEST

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/25/2010 DATE TIME STARTED 05/17/2010

556 STRUTHERS AVENUE DATE LET 12/03/2009 DATE WORK BEGAN 05/17/2010

 DATE AWARDED 12/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2009 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 05/17/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,519,557.00 PARTICIPATING $ $ 65,992.00

AWARD PROJECT AMT: 2,949,052.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,979.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.25

CALENDAR DAYS

CALENDAR DAYS

1.88%

3,453,565.00

65,992.00

65,992.00

64,012.24

$

$

$

$

65,992.00

0.00

65,992.00

0.00

65,992.00

-1,979.76

0.00

64,012.24

0.00

AMOUNT DUE 64,012.24 64,012.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 64,012.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

1.000

EACH

26,000.00000 0.000.000

0.00

0010 REMOVAL OF INLET 0.000

0.000

202-00019  
 

6.000

EACH

1,500.00000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT 0.000

100.000

202-00220  
 

100.000

SY  

31.00000 3,100.00100.000

3,100.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

140,706.000

SY  

1.50000 0.000.000

0.00

0025 REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

790.000

LF  

3.50000 0.000.000

0.00

0030 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

720.000

LF  

20.00000 0.000.000

0.00

0035 REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

3.000

EACH

160.00000 0.000.000

0.00

0040 SAWING CONCRETE (SPECIAL) 0.000

0.000

202-05019  
 

15.000

LF  

220.00000 0.000.000

0.00

0045 SAWING ASPHALT MATERIAL (6 INCH) 0.000

0.000

202-05026  
 

300.000

LF  

6.00000 0.000.000

0.00

0050 ROLLING 0.000

0.000

203-01140  
 

20.000

HOUR

100.00000 0.000.000

0.00

0055 BLADING 0.000

0.000

203-01500  
 

20.000

HOUR

123.00000 0.000.000

0.00
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRUCK (DUMP) 0.000

0.000

203-01582  
 

20.000

HOUR

103.00000 0.000.000

0.00

0065 COMBINATION LOADER 0.000

0.000

203-01594  
 

20.000

HOUR

83.00000 0.000.000

0.00

0070 POTHOLING 0.000

0.000

203-01597  
 

15.000

HOUR

166.00000 0.000.000

0.00

0075 LABORER 0.000

0.000

203-02330  
 

20.000

HOUR

49.00000 0.000.000

0.00

0080 *GRAVEL BAG 0.000

12.000

208-00034  
 

30.000

LF  

7.00000 84.0012.000

84.00

0085 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

610.00000 0.000.000

0.00

0090 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

10.000

HOUR

55.00000 0.000.000

0.00

0095 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

72.00000 0.000.000

0.00

0100 RESET GUARDRAIL TYPE 7 0.000

0.000

210-01170  
 

10.000

LF  

62.00000 0.000.000

0.00

0105 RESET END ANCHORAGE 0.000

0.000

210-01200  
 

2.000

EACH

800.00000 0.000.000

0.00

0110 AGGREGATE BASE COURSE (CLASS 7) 0.000

0.000

304-07000  
 

35.000

TON 

55.00000 0.000.000

0.00
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

20.000

TON 

143.00000 0.000.000

0.00

0120 STONE MATRIX ASPHALT 0.000

0.000

403-09210  
 

16,748.000

TON 

58.00000 0.000.000

0.00

0125 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

1,257.000

TON 

700.00000 0.000.000

0.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

7,611.000

GAL 

2.50000 0.000.000

0.00

0135 *CONCRETE CLASS B (MISCELLANEOUS) 0.000

0.000

601-01025  
 

1.000

CY  

550.00000 0.000.000

0.00

0140 12 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01120  
 

144.000

LF  

115.00000 0.000.000

0.00

0145 INLET TYPE 13 (5 FOOT) 0.000

0.000

604-13005  
 

10.000

EACH

3,200.00000 0.000.000

0.00

0150 INLET TYPE 13 (10 FOOT) 0.000

0.000

604-13010  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0155 INLET SPECIAL 0.000

0.000

604-19000  
 

1.000

EACH

18,500.00000 0.000.000

0.00

0160 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

3,058.000

LF  

13.00000 0.000.000

0.00

0165 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

710.000

LF  

103.00000 0.000.000

0.00
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

10.000

LF  

166.00000 0.000.000

0.00

0175 GUARDRAIL (SPECIAL) 0.000

0.000

606-00900  
 

30.000

LF  

166.00000 0.000.000

0.00

0180 END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

1.000

EACH

1,154.00000 0.000.000

0.00

0185 END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

662.00000 0.000.000

0.00

0190 TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,200.00000 0.000.000

0.00

0195 END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0200 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

1,450.000

LF  

3.00000 0.000.000

0.00

0205 *PIEZO ELECTRIC TUBE, CLASS 2 0.000

0.000

614-73005  
 

4.000

EACH

960.00000 0.000.000

0.00

0210 *WEATHER SENSOR 0.000

0.000

614-86735  
 

1.000

L S 

23,700.00000 0.000.000

0.00

0215 *CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

5,100.00000 2,550.000.500

2,550.00

0220 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

134,000.00000 0.000.000

0.00
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 PUBLIC INFORMATION SERVICES 0.000

0.250

626-01000  
 

1.000

L S 

3,900.00000 975.000.250

975.00

0230 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

334.000

GAL 

72.00000 0.000.000

0.00

0235 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

798.000

GAL 

33.00000 0.000.000

0.00

0240 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 0.000

0.000

627-01010  
 

3,969.000

SF  

14.50000 0.000.000

0.00

0245 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

196.000

SF  

14.00000 0.000.000

0.00

0250 *FLAGGING 0.000

65.000

630-00000  
 

2,400.000

HOUR

24.00000 1,560.0065.000

1,560.00

0255 *TRAFFIC CONTROL INSPECTION 0.000

6.000

630-00007  
 

23.000

DAY 

85.00000 510.006.000

510.00

0260 *TRAFFIC CONTROL MANAGEMENT 0.000

6.000

630-00012  
 

57.000

DAY 

580.00000 3,480.006.000

3,480.00

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

8.000

EACH

40.00000 40.001.000

40.00

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

22.000

630-80342  
 

46.000

EACH

45.00000 990.0022.000

990.00

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

7.500

630-80343  
 

32.000

EACH

51.00000 382.507.500

382.50
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

1.500

630-80358  
 

3.000

EACH

1,130.00000 1,695.001.500

1,695.00

0285 *PORTABLE MESSAGE SIGN PANEL 0.000

24.000

630-80359  
 

160.000

DAY 

74.00000 1,776.0024.000

1,776.00

0290 *DRUM CHANNELIZING DEVICE 0.000

25.000

630-80360  
 

50.000

EACH

11.00000 275.0025.000

275.00

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

6.000

630-80363  
 

25.000

EACH

17.00000 102.006.000

102.00

0300 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

5.000

630-80364  
 

20.000

EACH

17.00000 85.005.000

85.00

0305 *TRAFFIC CONE 0.000

212.500

630-80380  
 

425.000

EACH

11.00000 2,337.50212.500

2,337.50

0310 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

1.000

630-85040  
 

2.000

EACH

7,900.00000 7,900.001.000

7,900.00

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A PARTNERING 0.000

0.000

700-70011  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0325 F/A INCENTIVE 0.000

0.000

700-70014  
 

165,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

36,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0345 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 27,842.0027,842.003,340,334.00CURRENT AMT0200 $ $ $

CAT NO0300 F-07-AE 

0360 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

187.000

SY  

31.00000 0.000.000

0.00

0365 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

1.000

202-00500  
 

2.000

EACH

7,300.00000 7,300.001.000

7,300.00

0370 *STRUCTURE EXCAVATION 0.000

33.500

206-00000  
 

67.000

CY  

20.00000 670.0033.500

670.00

0375 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

67.000

CY  

58.00000 0.000.000

0.00

0380 *EROSION LOG (8 INCH) 0.000

20.000

208-00007  
 

50.000

LF  

4.00000 80.0020.000

80.00

0385 RESET GUARDRAIL (SPECIAL) 0.000

0.000

210-01180  
 

80.000

LF  

32.00000 0.000.000

0.00
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0300 F-07-AE 

0390 *1 INCH DRILLED HOLE 0.000

0.000

211-00105  
 

126.000

LF  

15.50000 0.000.000

0.00

0395 STONE MATRIX ASPHALT 0.000

0.000

403-09210  
 

45.000

TON 

58.00000 0.000.000

0.00

0400 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

3.500

TON 

700.00000 0.000.000

0.00

0405 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

8.000

CY  

83.00000 0.000.000

0.00

0410 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

187.000

SY  

17.00000 0.000.000

0.00

0415 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

84.000

LF  

19.00000 0.000.000

0.00

0420 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

74.000

CY  

380.00000 0.000.000

0.00

0425 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

10,462.000

LB  

1.60000 0.000.000

0.00

0430 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

80.000

LF  

110.00000 0.000.000

0.00

0435 *EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

2.000

EACH

1,660.00000 0.000.000

0.00

0440 CONCRETE BARRIER (TEMPORARY) 0.000

100.000

630-80370  
 

200.000

LF  

28.00000 2,800.00100.000

2,800.00
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0300 F-07-AE 

0445 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.500

630-85010  
 

1.000

EACH

2,800.00000 1,400.000.500

1,400.00

CAT 12,250.0012,250.00106,214.20CURRENT AMT0300 $ $ $

CAT NO0301 F-07-AC 

0450 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,055.000

SY  

1.50000 0.000.000

0.00

0455 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

32.000

SY  

200.00000 0.000.000

0.00

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

11.000

SY  

250.00000 0.000.000

0.00

0465 SANDBLASTING 0.000

0.000

202-05150  
 

5,306.000

SF  

0.55000 0.000.000

0.00

0470 STONE MATRIX ASPHALT 0.000

0.000

403-09210  
 

116.000

TON 

58.00000 0.000.000

0.00

0475 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

9.000

TON 

700.00000 0.000.000

0.00

0480 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

590.000

SY  

17.00000 0.000.000

0.00

0485 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

3.000

CY  

2,300.00000 0.000.000

0.00

CAT 0.000.0043,608.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

13,000.00
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PCN: 17452-BID    ESTIMATE RUN 05/27/2010

PROJECT: IM 0701-203                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 FIELD LABORATORY (CLASS 2) 0.000

0.750

620-00012  
 

1.000

EACH

14,000.00000 10,500.000.750

10,500.00

0500 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

2,400.00000 2,400.001.000

2,400.00

CAT 25,900.0025,900.0029,400.00CURRENT AMT0400 $ $ $

$ 65,992.0065,992.00$3,519,557.00$CURRENT AMTPROJECT TOTAL


